
ID Task 

Mode

Task Name Duration Start Finish Predecessors

1 Crosstown Shopping Center 56 days? Mon 8/24/26 Mon 11/9/26

2 Project Set Up 3 days Mon 8/24/26 Wed 8/26/26

3 Traffic Control Set Up 1 day Mon 8/24/26 Mon 8/24/26

4 Reclaim all streets 2 days Tue 8/25/26 Wed 8/26/26 3

5 Utility Locate 2 days Tue 8/25/26 Wed 8/26/26 3

6 177th Ave 45 days Tue 9/8/26 Mon 11/9/26

7 Close 177th Ave from 65 3 days Tue 9/8/26 Thu 9/10/26

8 Removals 1 day Tue 9/8/26 Tue 9/8/26 4

9 Road Balance 2 days Tue 9/8/26 Wed 9/9/26 4

10 Subgrade Prep 1 day Thu 9/10/26 Thu 9/10/26 9

11 CLV Install 1 day Thu 9/10/26 Thu 9/10/26 9

12 Open 177th Ave from 65 1 day Thu 9/10/26 Thu 9/10/26 9

13 Close 177th Ave from 65 2 days Thu 11/5/26 Fri 11/6/26

14 CLV Tolerance 1 day Thu 11/5/26 Thu 11/5/26 49

15 Paving 1 day Thu 11/5/26 Thu 11/5/26 49

16 CLV Shoulder 1 day Fri 11/6/26 Fri 11/6/26 15

17 Open 177th Ave From 65 1 day Mon 11/9/26 Mon 11/9/26 16

18 176th Lane 40 days Fri 9/11/26 Thu 11/5/26

19 Close 176th Lane 13 days Fri 9/11/26 Tue 9/29/26

20 Removals 1 day Fri 9/11/26 Fri 9/11/26 12

21 Road Balance 6 days Mon 9/14/26 Mon 9/21/26 20

22 Storm Sewer 6 days Mon 9/14/26 Mon 9/21/26 20

23 Subgrade Prep 1 day Tue 9/22/26 Tue 9/22/26 22

24 CLV Install 2 days Tue 9/22/26 Wed 9/23/26 22

25 Curb and Gutter 5 days Wed 9/23/26 Tue 9/29/26 23

26 Open 176th Lane 1 day Wed 9/30/26 Wed 9/30/26 25

27 Close 176th Lane 1 day Thu 11/5/26 Thu 11/5/26

28 CLV Tolerance 1 day Thu 11/5/26 Thu 11/5/26 49

29 Paving 1 day Thu 11/5/26 Thu 11/5/26 49

30 Chisolm Street 27 days? Thu 10/1/26 Fri 11/6/26

31 Close Chisolm Street 11 days Thu 10/1/26 Thu 10/15/26

32 Removals 1 day Thu 10/1/26 Thu 10/1/26 26

33 Road Balance 3 days Fri 10/2/26 Tue 10/6/26 32

34 Storm Sewer 3 days Fri 10/2/26 Tue 10/6/26 32

35 Subgrade Prep 2 days Wed 10/7/26 Thu 10/8/26 34

36 CLV Install 2 days Wed 10/7/26 Thu 10/8/26 34

37 Curb and Gutter 5 days Fri 10/9/26 Thu 10/15/26 35

38 Open Chisolm Street 1 day? Fri 10/16/26 Fri 10/16/26 37
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39 Close Chisolm Street 1 day Fri 11/6/26 Fri 11/6/26

40 CLV Tolerance 1 day Fri 11/6/26 Fri 11/6/26 29

41 Paving 1 day Fri 11/6/26 Fri 11/6/26 29

42 175th Lane and Central 15 days Mon 10/19/26 Fri 11/6/26

43 Close 175th and Central 13 days Mon 10/19/26 Wed 11/4/26

44 Removals 1 day Mon 10/19/26 Mon 10/19/26 38

45 Road Balance 5 days Tue 10/20/26 Mon 10/26/26 44

46 Storm Sewer 4 days Tue 10/20/26 Fri 10/23/26 44

47 Subgrade Prep 3 days Mon 10/26/26 Wed 10/28/26 46

48 CLV Install 3 days Mon 10/26/26 Wed 10/28/26 46

49 Curb and Gutter 5 days Thu 10/29/26 Wed 11/4/26 48

50 Open 175th and Central 1 day Thu 11/5/26 Thu 11/5/26 49

51 Close 175th and Central 1 day Fri 11/6/26 Fri 11/6/26

52 CLV Tolerance 1 day Fri 11/6/26 Fri 11/6/26 29

53 Paving 1 day Fri 11/6/26 Fri 11/6/26 29
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